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Tri-Rail Coastal Link  
Technical Subcommittee Meeting  

Wednesday, March 12, 2014 10:30 AM – 12 PM  
FDOT – District 4, Conference Room District 4-DO3 PLEMO  

Phone: 1-800-777-8961     Meeting ID: 991 629 846 
 

AGENDA  
1. Recent Key Activities   

• AAF Coordination 
• Fort Lauderdale Station Coordination (Cypress Creek, 13th Street and 17th Street 

stations) 
  

2. Upcoming Meetings (list for reference only; key action item discussions included in 
subsequent agenda items below)  

• Broward MPO Workshop     3/13/14  
• Financial Subcommittee   3/18/14 (SFRTA Lead) 
• Steering Committee      4/09/14  
• PI/Outreach Subcommittee     4/29/14 (TCRPC Lead) 
• Tech Subcommittee   5/14/14  
• TRCL update to M-D MPO    6/19/14  

 

3. AAF Working Group updates (Status, Next Steps, Next meeting/teleconference) 

• Operations/Stations/Structures (FDOT Lead)   

 Operations Analysis   

 Station coordination: 
 Fort Lauderdale design files transmitted 2/28/14; coordination ongoing 
 West Palm Beach pedestrian bridge being developed by AAF (estimated completion 

in April) 
 Miami – vehicle height coordination only 
 VMF (SFRTA Lead) - Status of coordination with Central Office  

 
4. Technical Areas:  

 
Ridership/Operations  

• RTC modeling status  – alternatives under evaluation/schedule update/Key issues  

 AAF 64-train scenario  
 A6C5 and PBA Comparison  
 SFRTA/FDOT operations coordination pre-meeting – April 1, 2 or 3 TBD; prior to 4/9 

PSC meeting 
 

Financial/Cost Estimating  

• Cost Estimates – PBA and A6C5 updated week of 2/26/14 for comparison memo and 
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pre-PD report; vehicle requirement assumptions included – new estimate range:  $740 - 
$890M incl vehicles, etc. 

• Cost Review Workshop (late April) 

a. Prepare Concept Plans to support quantity take-offs –  3/18/14 
b. Identify site plan modifications based on parking demand analysis –  3/18/14 
c. NEPA team update station site plans (parking/ROW footprint only) – 3/31/14 
d. Prepare Cost Estimates in SCC format – 4/14/14 
e. Hold Cost Estimate Review Workshop (review station ROW requirements and cost 

estimates) 
f. Refine station site plans 
g. FDOT prepares ROW estimates – 4/22-5/19/14 

 
• Financial Plan info for Miami-Dade MPO Board on 6/19 (early April for June MPO 

update; SFRTA to present update at 4/9 PSC meeting) - SFRTA  

 Engineering  

• Pompano Connection refinements 
• Quiet Zones/ FEC diagnostic review coordination (standing agenda item) 
 Palm Beach County field diagnostics complete 
 Both Broward & Palm Beach County Reports being updated  

 
  Stations  

• Broward MPO workshop 
• Station Refinement Report  

a. Response to comments transmitted 3/3/14 
b. Minor edits made to report tables based on comments received 
c. Appendix with comments and responses added to Report 
d. To be finalized following Broward MPO workshop   

• Parking Demand Analysis (support revised site plans and ROW determination/VE)   
• North Miami Beach coordination 
• Other requested municipal/stakeholder coordination?  

 Environmental  

• TRCL Pre-NEPA Coordination – survey/aerial/geotech data collection status  
• COA Confirmation – update in ETDM requested 

 
Other Project Development  

• Pre-Project Development Report – RTA comments incorporated; updated report to be 
transmitted to RTA this week for final look  

• FTA request for Entry to Project Development (submit to FTA week of 3/24) 
• PD/NEPA milestone schedule submitted to D4 on 3/10 
• PSC Agenda: 

 Technical subcommittee update  - Ops plan and cost 

5. New Action Items   

 


