

Tri-Rail Coastal Link

Technical Subcommittee Meeting

April 17, 2013, 1:30 p.m.

FDOT - District 4

Phone: 1-866-590-9860

Meeting ID: 3018

AGENDA

1. Project Working Groups - AAF
 - i. Operations
 - ii. VMF
 - iii. Stations
 - iv. Structures
2. Early (pre-PD) Activities
 - i. Technical
 - ii. Financial – discussed at April 16th subcommittee meeting
3. Pre-Project Development documentation
 - i. Review draft to FDOT May 15th
4. Letter for Entry into PD – prepare draft
5. Overall Schedule through Entry into PD –
 - i. Update for May 7th PSC meeting
 - ii. Access Negotiations – June start
 - iii. MPO Board updates in September
 - iv. Commence PD – December
6. Stations
 - a. Meetings– BMPO, Lantana, Village of El Portal, others
 - b. Station Report – review comments due from PBC & MDC MPOs, SFRTA
7. O&M cost status
 - a. Results due to financial team by end May
8. Other